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AGENDA
ÅNewhouse Building Replacement project. 

Å Introductions (Easton)

ÅMiller Hull Partnership presentation (Baleiko)

Å LCM progress and 90 day look ahead (Easton) 

ÅQuestions and comments from stakeholders.



LCM PROGRESS
Å SCJ Alliance is under contract for Utility Study and Topo Survey of proposed 

modular site. Topo and boundary survey is expected to be complete October 
12, 2021.

Å Contract execution is underway for A/E services with MSGS on modular 
building project.

ÅNotice of early geotech site work is being issued to tribal partners this week for 
their comments by 12/1/2021. Site survey will be conducted October through 
November 2021.

ÅPritchard Validation Study is wrapping up Phase 1 study of options for hillside 
stabilization and existing structural system upgrades. Phase 2 begins in October 
as consultants review programmatic requirements and test fit possible 
solutions.

ÅSEPA kick-off discussion was held internally September 27, 2021 with all 
consultants.
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Newhouse Replacement Project ςProviso Requirements

Newhouse:
(b) The design and construction must result in:

(i) A high-performance building that meets net-zero-ready energy standards, with an energy use 

intensity of no greater than 35;

(ii) Sufficient program space required to support senate offices and support functions;

(iii) A building façade similar to the American neoclassical style with a base, shaft, and capitol 

expression focus with some relief expressed in modern construction methods to include adding more detailing 

and depth to the exterior so that it will fit with existing legislative buildings on west capitol campus, like the 

John Cherbergbuilding;

(iv) Member offices of similar size as member offices in the John A. Cherbergbuilding;

(v) Demolition of the buildings located on opportunity site six;

LCM Global Proviso Requirements:
global legislative campus modernization subproject, which includes, but is not limited to, modular building 

leases or purchases and associated costs, site development work on campus to include Columbia street, 

stakeholder outreach, and historic mitigation for the project.
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